Contract Number:

Reporting Period:

Today's Date:

EP-W-06-077
Through January 19, 2013
January 23, 2013

The following TOs have reached 75% or will reach 75% within 60 days:

DYNAMAC CORPORATION

TO LEVEL 75% NOTIFICATION REPORT

% of Ceiling Estimated

Completion Authorized Cost Incurred to Expended to Dollars Dollars to

TO Number TO Name Start Date Date Ceiling Date Date Remaining Complete
| TO-0001 Response Activities-Removal Funds 08/16/06 07/05/13| $ 3,245,230.00 | $ 2,591,454.48 79.85%| $ 653,775.52 | $ 22,000.00
TO-0002 Assessment/Inspection Activities-Removal Funds 08/16/06 07/05/13| $ 3,039,795.00 | $ 2,421,047.10 79.65%| $ 618,747.90 | $ 260,000.00
TO-0005 Technical Support Activities 08/17/06 07/05/13| $ 449,487.00 | $ 332,476.55 73.97%| $ 117,010.45 | $ 5,000.00
| TO-0009 Assessment/Inspection Activities-CERCLA Funds 05/22/07 07/05/13|$ 1,680,000.00 | $ 1,487,753.70 88.56%| $ 192,246.30 | $ 52,000.00

TO-0015 Tar Creek Activities 04/22/11 07/05/13| $ 50,000.00 | $ 49,154.81 98.31%| $ 845.19 [ $ -

TDD LEVEL 75% NOTIFICATION REPORT
The following TDDs have reached 75% or will reach 75% within 7 days:

% of Ceiling Estimated

Completion Authorized Cost Incurred to Expended to Dollars Dollars to

TDD Number Site Name oscC Start Date Date Ceiling Date Date Remaining Complete
TO-0001-10.10.01 [Henley's Sealant Removal Foster, Althea 10/12/10 03/30/13[ $ 575,000.00 | $ 566,700.77 98.56%| $ 8,299.23 | $ 9,000.00

TO-0001-12.11.01 |Friedman Recycling Center McAteer, Mike 11/06/12 02/28/13[ $ 22,000.00 | $ 21,917.81 99.63%( $ 82.19 | $ -
T0O-0002-09.06.01 [Sons of Libby-Vermiculite Assessment Sites  |Foster, Althea 06/10/09 09/30/13| $ 118,030.00 [ $ 112,111.44 94.99%( $ 5,918.56 | $ 35,000.00
TO-0002-09.09.01 |Henley's Sealant Foster, Althea 09/08/09 06/30/13| $ 463,000.00 | $ 457,547.62 98.82%| $ 5,452.38 [ $ 6,000.00
TO-0002-09.09.02 |Southwest Vermiculite Company Foster, Althea 09/29/09 09/30/13| $ 260,000.00 | $ 214,790.89 82.61%|( $ 45209.11 | $ 60,000.00
TO-0002-09.09.03 [North Little Rock Auto Salvage Foster, Althea 09/29/09 09/30/13| $ 700,000.00 | $ 652,858.74 93.27%| $ 47,141.26 [ $ 44,000.00
TO-0002-10.05.01 [Solico Company Foster, Althea 05/18/10 09/30/13| $ 379,000.00 | $ 323,032.31 85.23%| $ 55,967.69 | $ 57,000.00
TO-0002-11.01.01 |Southern Mineralite McAteer, Mike 01/21/11 06/28/13| $ 33,000.00 | $ 27,243.15 82.56%| $ 5,756.85 | $ 65,000.00
TO-0009-12.02.02  [Wilcox Oil Cook, Brenda 02/17/12 04/01/13| $ 60,000.00 | $ 55,049.59 91.75%| $ 4,950.41 | $ 8,000.00
TO-0009-12.10.01 |Colonial Creosote ESI Cook, Brenda 10/25/12 06/10/13| $ 75,000.00 | $ 62,045.56 82.73%( $ 12,954.44 | $ 12,000.00
TO-0009-12.10.02 [SBA Shipyard Cook, Brenda 10/31/12 03/15/13| $ 17,000.00 | $ 14,418.75 84.82%| $ 2,5681.25 [ $ 2,000.00
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Contract Number: EP-W-06-077
Reporting Period: Through January 19, 2013
Today's Date: January 23, 2013
DYNAMAC CORPORATION
PERIOD OF PERFORMANCE REPORT

The following TDDs are within 30 days of the POP end date:

Start Completion
Task Order TDD Number OSsC Date Date Site Name Status/Comments
TO-0001 TO-0001-12.09.01  |McAteer, Mike 09/24/12 02/15/13|Donna Main Canal Fish Removal Waiting analytical data; POP extension needed
TO-0005 TO-0005-12.12.01  |Martin, John 12/05/12 02/28/13|EPA ISC Forms Support for EPA NIT
TO-0006 TO-0006-12.03.01 |Delgado, Eric 03/21/12 01/31/13|Border Knowledge Exchange-Risk Mapping-Gulf Pending OSC decision to extend

AOC Pending




Contract Number:
Reporting Period:

Today's Date:

EP-W-06-077
Through January 19, 2013
January 23, 2013

DYNAMAC CORPORATION
FUNDING STATUS REPORT

Latest TO Est. weeks of
Task TO Start Funding Obligated to TO Funds TDD Funds Weekly Burn| TO Funding
Order Date Mod Funding Title Current TO Ceiling TDDs Remaining Incurred to Date Rate by TO | Remaining
TO-0001 08/16/06 14 Response $ 3,245,230.00 | $ 2,871,500.00 | $ 373,730.00 | $ 2,591,45448 | $ 7,829.17 36
TO-0002 08/16/06 17 Assessment $ 3,039,795.00 [ $ 2,763,795.00 [ $ 276,000.00 | $ 2,421,047.10 [ $ 7,314.34 47
TO-0003 08/16/06 03 Prep and Prevent $ 245,000.00 | $ 48,000.00 | $ 197,000.00 | $ 35,787.18 | $ 108.12 113
TO-0004 08/16/06 01 Data Management $ 100,000.00 | $ 30,000.00 | $ 70,000.00 | $ 7,207.13 | $ 21.77 1047
TO-0005 08/17/06 10 Tech Support $ 449,487.00 | $ 398,836.00 | $ 50,651.00 | $ 332,476.55 | $ 1,004.89 66
TO-0006 08/17/06 12 Training $ 980,917.00 [ $ 749,100.00 | $ 231,817.00 | $ 548,154.46 | $ 1,656.77 121
TO-0007 09/27/06 02 Planning $ 43,038.00 | $ 20,000.00 | $ 23,038.00 | $ 10,71459 | $ 32.95 282
TO-0008 10/11/06 10 FEMA $ 5,055,646.70 | $ 5,055,646.70 | $ - $ 5,050,646.70 | $ 15,629.76 Closed
TO-0009 | 05/22/07 12 Assessment -CERCLA $  1,680,000.00 [ $ 1,616,996.00 | $ 63,004.00 | $ 1,487,753.70 | $ 5,102.54 25
TO-0010 | 09/27/07 01 OPA Response Activities | $ 50,000.00 | $ 35,000.00 | $ 15,000.00 | $ 20,077.25 | $ 73.35 | Complete
TO-0011 | 09/16/08 06 Hurricane Gustav Support | $ 95,000.00 | $ 95,000.00 | $ - $ 77,258.86 | $  345.13 | Complete
09/17/08 Hurricane lke - Texas
TO-0012 02 Support $ 296,000.00 | $ 296,000.00 | $ - $ 87,116.68 | $ 389.41 | Complete
10/28/08 N Hurricane Ike-TX FEMA
TO-0013 Initial Cost Share $ 200,000.00 | $ 200,000.00 | $ - $ 86,344.41 | $ 396.33 | Complete
TO-0014 05/01/09 03 Pre_pg_redness & Prevention
Activities, CEPPO $ 80,000.00 | $ 60,000.00 | $ 20,000.00 | $ 16,606.37 | $ 86.62 | Complete
TO-0015 04/22/11 Initial Tar Creek Activities $ 50,000.00 | $ 50,000.00 | $ - $ 49,154.81 | $ 545.30 | Complete
Summary $ 15,610,113.70 [ $ 14,289,873.70 [ $ 1,320,240.00 | $ 12,821,800.27
FUNDING SUMMARY REPORT
Remaining TO | TO Dollars Invoiced
Task Order Funding Title Current TO Ceiling Funding to Date Payments Received Status
TO-0001 [Response $ 3,245,230.00 | $ 373,730.00 | $ 2,585,863.60 | $ 2,579,086.60 Open
TO-0002 [Assessment $ 3,039,795.00 [ $ 276,000.00 | $ 2,403,936.80 | $ 2,375,139.65 Open
TO-0003 |Prep and Prevent $ 245,000.00 | $ 197,000.00 | $ 35,787.18 | $ 35,787.18 Open
TO-0004 |Data Management $ 100,000.00 | $ 70,000.00 | $ 7,207.13 | $ 7,207.13 Open
TO-0005 |Tech Support $ 449,487.00 | $ 50,651.00 | $ 331,081.21 | $ 330,805.51 Open
TO-0006 |Training $ 980,917.00 [ $ 231,817.00 | $ 548,154.96 | $ 548,154.96 Open
TO-0007 [Planning $ 43,038.00 | $ 23,038.00 | $ 10,714.59 | $ 10,714.59 Open
TO-0008 |[FEMA $ 5,055,646.70 | $ -1 $ 5,050,646.69 | $ 5,050,646.69 [ Complete
TO-0009 [Assessment -CERCLA $ 1,680,000.00 | $ 63,004.00 | $ 1,473,433.66 | $ 1,422,371.67 Open
TO-0010 |OPA Response Activities $ 50,000.00 | $ 15,000.00 | $ 20,077.25 | $ 20,077.25 | Complete
TO-0011 |Hurricane Gustav Support | $ 95,000.00 | $ -1$ 77,258.86 | $ 77,258.86 | Complete
Hurricane Ike - Texas
TO-0012 |[Support $ 296,000.00 -1 $ 87,116.68 | $ 87,116.68 | Complete
Hurricane Ike-TX FEMA
TO-0013 |Cost Share $ 200,000.00 -1 $ 86,344.41 | $ 86,344.41 Complete
Preparedness & Prevention
TO-0014 |Activities, CEPPO $ 80,000.00 | $ 20,000.00 | $ 16,606.37 | $ 16,606.37 | Complete
TO-0015 |Tar Creek Activities $ 50,000.00 -1 $ 49,154.81 | $ 49,154.81 Open
Summary $ 15,610,113.70 | $ 1,320,240.00 | $ 12,783,384.20 | $ 12,696,472.36
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